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FCC Form 399:
Reimbursement Request

Facility = 13206  Service: DTV Call WATC-DT = Channel: 34 (UHF)
ID: Sign:
File 0000025456
Number:
FRN: 0016652232  Date 03/29
Submitted: /2019

Applicant Name, Type, and Contact Information

Applicant
Information Applicant
Applicant Address Phone Email Type
Community 1862 Enterprise  +1 (770) 300- scott@watc. Not-for-
Television, Inc. Dr. 9828 tv Profit
Norcross, GA
30093
United States
, Reimbursement Contact Name and Information
Reimbursement
Contact ) Applicant Address Phone Email
Information
[Confidential]
Preparer Contact Name and Information
Preparer
Contact ] Applicant Address Phone Email
Information
Joseph C. Chautin Il 1080 West Causeway  +1 (985) jchautin@hardycarey.
Hardy, Carey, Chautin & Approach 629-0777 com
Balkin, LLP Mandeville, LA 70471
United States
Broadcaster Question Response
Information
and
Transition

Plan



Transmitters Section

Will the station be sharing equipment with
another broadcast television station or
stations (e.g., a shared antenna, co-location
on a tower, use of the same transmitter
room, multiple transmitters feeding a
combiner, etc.)? If yes, enter the facility ID's
of the other stations and click 'prefill' to
download those stations' licensing
information.

Briefly describe transition plan

Question

Transmitter Related
Expenses

Do you have transmitter related expenses?

No

Station plans to install new transmitter,
filter, transmission line and antenna so that
we may continue to serve our community
fully during the transition time.

Response

Yes



Primary

Transmitter Seaiian

Existing Transmitter
Description

Existing Transmitter
Manufacturer and Type

Existing Transmitter Information

Question

Type of change

Use

Description of Use

Ownership

Owner

Site

Is this transmitter currently shared with
another station?

Is this transmitter currently in operating
condition?

Manufacturer

Model

Year

Type

Solid State Cooling

Solid State Power Capacity

Response

Purchase
New

Primary
(Main)

N/A

Owned

N/A

N/A

No

Yes

NV7640

2005

Solid State

Liquid
Cooled

10 kW



New Transmitter Costs

Primary
Transmitter Section Question
New Transmitter Use
Change Type

Is this a request for upgraded equipment?
Manufacturer

Model

Transmitter Type

Solid State Cooling

Solid State Power capacity

Justification for New Transmitter

) Other Transmitter Costs
Primary

Transmitter geaction Question

Electrical Service Service Entrance (3 phases 800A 208V)

Response

Primary
(Main)

Purchase
New

No

THU9evo-12

Solid State

Liquid Cooled

19.0 kW

We are in
receipt of an
"end of life"
letter from
the
manufacturer
stating that
any
problems
occurring
from this day
forward may
resultin a
failure that
cannot be
corrected.
The
manufacturer
states itis "a
high risk."

Response

No



HVAC Service

Transmitter Building
Addition/Modification or
Leasehold Improvement

Channel 14 Costs

Switchgear (industrial 800 amp)

Transformer (480V)

Power

Rigid Conduit and Wiring

Size

Length

Other Electrical Service

Description

Does the replacement transmitter require
HVAC Service?

Type

Size

Other Size

Does the Transmitter Building require an
addition, modification, other leashold
improvement?

Size

Is an RF Consulting Engineer needed?

Is a channel 14 Mask Filer needed?

Is additional field engineering time needed?

Number of Days

Other Transmitter Cost Not Listed

Primary

Transmitter yame

RF Switch gear

Mask Filter

Description

No

No

N/A

No

N/A

N/A

No

N/A

Yes

Cooling
Only

5 tons

N/A

No

N/A

N/A

N/A

N/A

N/A

2X Dielectric 4 Port switch & accys. See
attached letter 190313 Itr-load-switch for

explanations.

Dielectric RF System w/Floor Mount frame



Spinner Load Spinner 25kW Station Smart Load. Dual 3-
50 Input. See attached letter 190313 Itr-
load-switch for explanations.



Antennas  Section Question Response

Antenna Related Expenses Do you have antenna related expenses? Yes



Primary

Antenna Seaiian

Existing Antenna

Description

Existing Antenna
Manufacturer and Type

Existing Antenna Information

Question

Type of change

Antenna Use

Description of Use

Ownership

Owner

Site

Is the existing antenna shared with another
station or stations?

Is the existing antenna directional?

Is antenna in operating condition?

Is antenna located on or in close proximity
to an antenna farm?

Class

Mounting

Antenna position in stack

Polarization

Type

Number of Stations Supported

Number of Panels

Design power capacity in use

Lower Limit

Upper Limit

Other Antenna Type

ERP: (Effective Radiated Power)

Response

Purchase
New

Primary
(Main)

N/A

Owned

N/A

N/A

No

No

Yes

No

Full Power

Side Mount

Not in Stack

Horizontal

Slotted
Coaxial

N/A

N/A

N/A

N/A

N/A

N/A

330.0 kW



Manufacturer

Model SWMP22
/01-41

Year 2006



. New Antenna Costs
Primary

Antenna Seaiian

New Antenna Description

New Antenna
Manufacturer and Types

Question

Use

Description of Use

Change Type

Is this a request for upgraded equipment?

Ownership

Owner

Is antenna shared?

Is antenna directional?

Will antenna be located on or in close
proximity to an antenna farm?

Class

Mounting

Antenna position in stack

Polarization

Type

Number of Stations Supported

Number of Panels/Bays

Lower Limit

Upper Limit

Design power capacity in use

Other Antenna Type

ERP: (Effective Radiated Power)

Manufacturer

Response

Primary
(Main)

N/A

Purchase
New

Yes

Owned

N/A

No

No

No

Full Power

Side Mount

Not in Stack

Elliptical

Slotted
Coaxial

N/A

N/A

N/A

N/A

N/A

N/A

288.0 kW



. Other Antenna Costs
Primary

Antenna St

Combiner for Shared
Antenna

Elbow Complex

Side Mount Brackets

Pattern Scatter Analysis

Sweep Test

Model

Year

Justification for New Antenna

Question

Do you need a Combiner for a Shared
Antenna?

Type

Number of channels supported

Frequencies of channels supported

Frequency

Do you need a combiner output splitter
/switcher for dual feed lines?

Do you require the separate purchase of
the Elbow Complex?

Broadband or Single Channel?

Feed Line Size

Do you require the separate purchase of
side mount brackets for a high power
antenna?

Do you require separate purchase of
pattern scatter analysis for a side mount
high or medium power antenna?

Do you require the sweep testing of
transmission line and antenna?

TLP 24B W
IVP

2018

Unable to
retune old
antenna for
repack
channel.

Response

No

N/A

N/A

N/A

N/A

Yes

Single
Channel

41/16
inches
inches

Yes

No

Yes



. Other Antenna Cost Not Listed
Primary

Antenna Name Description
Interim Rent Additional rent costs.
Dehydrator

Dehydrator & accys needed to keep the line
dry..



TransmissionSection Question Response

Line o _ o
Transmission Line Do you have transmission line related Yes

Related Expenses expenses?



Primary
Transmissionggction
Line
Existing Transmission
Line Description

Existing Transmission
Line Manufacturer and

Type

Existing Transmission Line

Question

Type of change

Use

Description of Use

Ownership

Owner

Site

Is the existing transmission line shared with
another station or stations?

Is Transmission Line in operating condition?

Manufacturer

Type

Diameter

Other Diameter

Segment Length

Other Segment Length

Number of parallel runs

Length

Response

Purchase
New

Primary
(Main)

N/A

Owned

N/A

N/A

No

Yes

Flexible Air

4 inches

N/A

N/A

N/A

225 feet
per run



New Transmission Line

Primary

T'ransmlssmnSectiOn

Line
New Transmission Line
Costs

Primary

Transmissionygme

Line

Assessories to hang line

Question

Use

Description of Use

Change Type

Is this a request for upgraded equipment?

Type

Diameter

Other Diameter

Segment Length

Other Segment Length

Number of parallel runs

Length

Justification for New Transmission Line

Other Transmission Line Expenses Not Listed

Description

Response

Primary
(Main)

N/A

Purchase
New

Yes

Flexible Air

4 inches

N/A

N/A

N/A

225 feet per
run

Old
transmission
line in use
with pre-
transition
system.
Cannot be
off air for
the time
needed to
change over
to new line
and testing.

Various accessories needed to properly
mount transmission line to tower, ice-

bridge, & building entrance.






Tower Section

Equipment
And
Rigging
Costs

Tower Equipment or
Rigging Costs Changes

. Existing Tower
Primary g

Tower Section
Existing Tower
Description

Existing Tower Structure
Registration

Coordinates (NADS83 (
North American Datum of
1983))

Question

Do you have tower equipment or rigging
costs changes?

Question

Type of change

Tower Use

Description of Use
Ownership
Is this tower consider Complex?

Is this tower currently shared with any other
stations?

One or more FM, AM or TV radio
broadcaster(s)

Others Types of Users

Is tower documented for structural analysis?
Is tower compliant with Rev G?

Do you have a tower registration number?
ASR Number

Latitude (NAD83)

Longitude (NAD83)

Overall Structure Height
Support Structure Height

Ground Elevation Above Mean Sea Level
(AMSL)

Response

Yes

Response

Modify
Existing

Primary
(Main)

N/A

Leased

No

Yes

No

Yes

Yes

Unknown

No

34° 03'
59.3" N-

084° 27"
16.7" W-

195.00 feet

195.00 feet

1883.00 feet



Primary
Tower

Primary
Tower

Primary
Tower

Structure Type

Tower Owner

Date Constructed

Other Types of Users
Users

Paging

Tower Modification Costs
Section Question

Engineering Study Please what type of engineering study is
required, if any:

Tower Reinforcements Please select whether tower reinforcements

are needed:
Tower Rigging Costs
Section Question
Tower Rigging Costs Complex Tower
Helicopter Services Are helicopter services required?

Required

Other Tower Expenses Not Listed
Name Description

Tower permit Drawing Package If needed

TOWER -
Free
Standing or
Guyed
Structure

American
Tower, Inc.

01/01/0070

Response

Study needed
for documented
tower

Minor
Reinforcements
needed

Response

N/A

No



Antenna - Transmission line installers

Construction Project Management

Crew to install new transmission line &
antenna and remove old line / antenna after
repack.

For Tower Modification reinforcements &
facilities



Outside Section Question
Professional
Services
Costs

Outside Project Do you require outside project management
Management Services services?

Number of Hours

Explanation
Outside RF consulting Perform engineering study for new channel
Engineering Services assignment and antenna development

Prepare engineering section of Form FCC
Construction Permit Application

For Auxiliary Facility

For Main Facility

Prepare engineering section of Form FCC
License to Cover Application

For Auxiliary Facility

For Main Facility

Prepare request for Special Temporary
Authority

Quantity

Do you have Distributed Transmission
System engineering services?

Critical Facility

Terrain-Shielded Facility

Response

Yes

150

In the
unlikely
event that
our staff
engineer is
unable to
complete
the project,
we will
need to hire
someone or
for
American
Tower
Project Mgr.

Yes

Yes

No

Yes

Yes

No

Yes

No

N/A

N/A

N/A

N/A



Attorney and Other
Outside Consulting
Services

RF Field Engineering
Services

Prepare and file Form FCC Construction
Permit Application

For Auxiliary Facility

For Main Facility

Prepare and file Form FCC License to
Cover Application

For Auxiliary Facility

For Main Facility

Prepare request for Special Temporary
Authority

Quantity

NEPA Section 106 environmental review

Environmental Assessment

ASR Modification

FAA Consultation (including preparation of
FAA Form 7460)

Negotiation of Lease and other Matter for
Shared Locations

Prepare or Review FCC Form 399 for
Reimbursement

Address transition timing and coordination
issues w/ other stations and wireless
providers

Comprehensive coverage verification via
field study

RF exposure measurements

Additional Field Engineering Service

Number of Days

Justification

Yes

No

Yes

Yes

No

Yes

No

N/A

Yes

No

No

No

No

Yes

Yes

Yes

Yes

No

N/A

N/A



. Other Professional Services Expenses Not Listed
Outside

PrOfess'onal Name Description
Services

Costs Transmitter Installation Transmitter install

Pre-Transmitter installation site survey Our building is extremely small and we

determined that a preliminary site survey
was required for equipment placement.



Section

Other

Expenses
P AM Pattern Disturbance

Facility Expenses

Permit and Filing Costs

Other Miscellaneous
Expenses

Question

Is an Impact Study needed?

Is Remediation needed?

Name

Other Distributed Transmission System
Expenses Not listed

Name

Is Notification of a Medical Facility required
as a result of DTV broadcasting?

Local Zoning

Non-zoning permits

BLM or NFS Coordination

FCC Construction Permit Minor Change

FCC License to Cover Application

FCC Special Temporary Authority
Application

Does this relocation require paying
Disposal Costs (for equipment and other
waste, net of any salvage value)?

Does this relocation require Equipment
Delivery or Handling Charges not otherwise
included in individual item costs?

Does this relocation require Equipment
Storage?

Does this relocation require the
Development and Airing of an
Announcement regarding an upcoming
channel change?

Does this relocation require MVPD
Notification of a Channel Change?

Response

No

No

N/A

N/A

N/A

Yes

Yes

No

No

No

No

No

Yes

Yes

Yes

Yes

Yes



Other
Expenses

Other Expenses Not Listed
Name

Public Hearing

Site Coordination Meeting

Disposal Costs

Description

If necessary.

Coordination and transition planning with all
parties onsite and management of the
timelines and schedules occurring during
the repack

Removal of equipment that would interfere
with placement of new repack equipment.



Transmitters
Cost

Information Where no predetermined cost estimate is available, any estimate provided will

also become the predetermined cost (displayed in italics).

Estimated
Predetermined Estimated Cost Actual Cost
Description Cost Estimate Cost Justification  Actual Cost Justification

Primary $796,095.50 $517,524.18 $258,558.11
Transmitter
THU9evo0-12

Mask Filter $48,700.00 $48,700.00 List price $21,827.81 N/A
less 25%.
Quote
attached on
CLE-097
Rev-D
WATC.

RF Switch $21,145.50 $21,145.50 On $9,091.65 N/A
gear Dielectric
quote CLE-
097-Rev A
thru D,
added as
separate line
item.
Current
quote CLE-
097 rev D.
Added
Change
Order dated
3/7/2019
explained on
letter
190313 ltr-
load-switch.
pdf.



Spinner $22,000.00 $22,000.00

Load

UHF -
Liquid
Cooled
Solid State
Transmitter
14.2-20
kW

$684,000.00  $406,907.68

5 Ton
system

$20,250.00 $18,771.00

Sub-total $796,095.50 $517,524.18

Total for
all systems

$1,667,676.61 $961,295.29

Components

Actual Information

Description File Name

Non- $10,684.81
radiating
load for
transmitter
set up and

maintenance

large
enough to
handle the

output of the

THU9
transmitter.
Updated
cost to
reflect tax.
Updated to
reflect
change in
type.

Estimated $203,453.84
cost of
replacement
transmitter,
less

installation.

N/A $13,500.00

N/A $258,558.11

N/A $306,739.30

N/A

N/A

N/A

N/A

N/A



Mask Filter

RF Switch gear

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Mask Filter part of
invoice
MANO01073, line
item 22, for 40%
payment 8 weeks
prior to ship.
$19,402.50

5% Invoice for
Mask Filter, line
item 22 on inv.
MANO01033.
$2,425.31

RF Switch gear
part of
MANO01073, lines
18-21 & 27-30,
with explanation
letter.

$8,458.20

This is 5% of the
total for the RF
Switch gear on
invoice
MANO01033, line
items 18 - 21.
$633.45



Spinner Load

UHF - Liquid Cooled Solid
State Transmitter 14.2 - 20
kW

5 Ton system

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

Component Description:

Amount:

This is the
difference
between our
original 50% filing
and the updated
amount due to a
change in the
Spinner load and
tax.

$3,645.75

50% down
payment for Load
and tax.
$7,039.06

50% down
payment for the
transmitter, freight
and tax. Updated.
$203,453.84

Final payment of
the HVAC
package.
$6,750.00

50% down
payment on AC
system.
$6,750.00



Cost
Information

Antennas

Where no predetermined cost estimate is available, any estimate provided will

also become the predetermined cost (displayed in italics).

Description

Primary
Antenna
TLP 24B W
NP

Interim Rent

Side mount
brackets for
high power
antennas (if
not included
in antenna
base cost)

Elbow
complex,
single
channel, at
antenna
input, per 4 1
/16. feedline
(if needed)

Estimated
Predetermined Estimated Cost
Cost Estimate Cost

$303,837.00 $130,642.00

170630 N/A
American

$32,000.00 $32,000.00
Tower
cover letter
with price.
pdf. Rent
for
additional
tower
space
required for
pre-
transition
/post
transition
antenna.

$23,150.00 $21,900.00 N/A N/A

$9,570.00 $9,255.00 Cost N/A
provided
by the

factory.

Justification Actual Cost

$20,921.89

Actual Cost
Justification

N/A

N/A

N/A



Sweep test $6,730.00
of existing

antenna

UHF - $227,000.00
Lower
Power Side
Mount, One
station
antenna --
200-500
kw,
elliptically or
circularly
polarized

Dehydrator $5,387.00

Sub-total $303,837.00

Total for all
systems

Components

Actual Information

Description File Name

Interim Rent

Side mount brackets for
high power antennas (if not
included in antenna base
cost)

Elbow complex, single
channel, at antenna input,
per 4 1/16. feedline (if
needed)

Sweep test of existing
antenna

$2,100.00 N/A

$60,000.00 N/A

$5,387.00 N/A

$130,642.00 N/A

$1,667,676.61 $961,295.29 N/A

Information not provided.

Information not provided.

Information not provided.

Information not provided.

N/A

$19,023.19

$1,898.70

$20,921.89

$306,739.30

N/A

N/A

N/A

N/A

N/A



UHF - Lower Power Side
Mount, One station antenna
-- 200-500 kW, elliptically or
circularly polarized

Component Description:

Amount:

Component Description:

Amount:

Dehydrator

Component Description:

Amount:

Invoice MANO1051
is for 45% 8 week
prior to ship
payment. Includes
cover letter, quote,
PO, and invoices.
$16,909.50

5% down payment
on repack
antenna. This
updated cover
letter and original
invoice addresses
the earlier
problems.
$2,113.69

Dehydrator
required for
pressurization of
repack
transmission line.
$1,898.70



Cost
Information

Transmission Line

Where no predetermined cost estimate is available, any estimate provided will
also become the predetermined cost (displayed in italics).

Predetermined Estimated

Description

Primary $20,594.11
Transmission

Line

Assessories
to hang line

$3,944.11

Flexible Air
Transmission

$16,650.00

Line -
dielectric, 4"

Sub-total $20,594.11

Total for all
systems

Components

Actual Information
Description

Assessories to hang line

Cost Estimate

$1,667,676.61

Cost

$15,444.11

$3,944.11

$11,500.00

$15,444.11

$961,295.29

File Name

Estimated
Cost
Justification Actual Cost

$5,097.64

CLE 097
Rev D
WATC.
Updated
quote
number.

N/A

CLE 097
RevD
WATC.
Updated
Price

$5,097.64

estimate
from a year
ago.

N/A $5,097.64

N/A $306,739.30

Information not provided.

Actual Cost
Justification

N/A

N/A

N/A

N/A



Flexible Air Transmission
Line - dielectric, 4"

Component Description:

Amount:

Component Description:

Amount:

Line item 1-16 of
invoice MAN01073
for transmission
line.

$4,531.23

Transmission line
part of MAN01033,
line item 1
$566.41



Cost
Information

Tower Equipment and Rigging Costs

Where no predetermined cost estimate is available, any estimate provided will
also become the predetermined cost (displayed in italics).

Description

Primary
Tower
TOWER

Tower permit
Drawing
Package

Antenna -
Transmission
line installers

Construction
Project
Management

Short Tower
(less than
500"

Structural
engineering
tower load
study for well
documented
tower

Minor tower
reinforcement
/modifications

Sub-total

Predetermined
Cost Estimate

$289,760.00

$4,700.00

$25,260.00

$5,000.00

$84,200.00

$12,600.00

$158,000.00

$289,760.00

Estimated
Cost
Justification Actual Cost

Estimated
Cost

$140,435.00 $10,475.00

The
generation
of a
permitting
drawing
package.

$4,700.00 N/A

$25,260.00 N/A N/A

$5,000.00  Project mgr N/A
for landlord

during
modification

of tower.

$45,000.00 N/A N/A

$10,475.00 N/A $10,475.00

$50,000.00 American N/A
Tower
costs to

modify the

tower keep

increasing.

$140,435.00 N/A $10,475.00

Actual Cost
Justification

N/A

N/A

N/A

N/A

N/A

N/A

N/A



Total for all $1,667,676.61

systems

Components

Actual Information
Description

Tower permit Drawing
Package

Antenna - Transmission line
installers

Construction Project
Management

Short Tower (less than 500

Structural engineering tower
load study for well
documented tower

Minor tower reinforcement
/modifications

$961,295.29 N/A

File Name

Information not provided.

Information not provided.

Information not provided.

Information not provided.

Component Description:

Amount:

Information not provided.

$306,739.30 N/A
Structural
Analysis of tower
$10,475.00



Outside Professional Services
Cost

Information Where no predetermined cost estimate is available, any estimate provided will

also become the predetermined cost (displayed in italics).

Estimated
Predetermined Estimated Cost Actual Cost
Description Cost Estimate  Cost Justification Actual Cost Justification
Outside $203,840.00  $108,650.00 $8,600.00
Professional
Services
Pre-Transmitter $8,600.00 $8,600.00 Our $8,600.00 N/A
installation site building is
survey extremely
small and it
was
determined
that we
needed to
have CAD
drawings
made for
equipment
placement
to
determine
exactly
how all of
the
equipment
would fit.
Transmitter $35,000.00 $35,000.00  Transmitter N/A N/A
Installation installation
costs.
RF Exposure $21,050.00 $8,300.00 N/A N/A N/A
Measurements
Comprehensive $84,200.00 $5,000.00 N/A N/A N/A
coverage
verification via
field study, if

needed



NEPA Section $6,310.00
106

environmental

review, if

needed

Attorney Fees - $2,365.00
Prepare and

File FCC Form

2100 (main),

License to

Cover

Application

Attorney Fees - $5,260.00
Prepare and

File FCC Form

2100 (main),

Construction

Permit

Application

Prepare $1,580.00
engineering

section of FCC

Form 2100

(main), License

to Cover

Application

Prepare $3,155.00
engineering

section of FCC

Form 2100

(main),

Construction

Permit

Application

Perform $7,360.00
engineering

study for new

channel

assignment

and antenna

development

Prepare and or $2,630.00
review

reimbursement

form

$6,000.00

$2,250.00

$5,000.00

$1,500.00

$3,000.00

$6,000.00

$2,500.00

If
necessary.

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A

N/A



Project $23,700.00 $23,000.00 We have
management of determined
the transition that
additional
assistance
will be
needed to
manage
the
projects for
the
transition
and have
increased
the original
amount to
$23K.
Address $2,630.00 $2,500.00 N/A
transition
timing and
coordination
issues w/ other
stations and
wireless
Sub-total $203,840.00  $108,650.00 N/A
Total for all $1,667,676.61 $961,295.29 N/A
systems
Components
Actual Information
Description File Name

Pre-Transmitter installation
site survey

Transmitter Installation

RF Exposure Measurements

Component Description:

Amount:

Information not provided.

Information not provided.

N/A N/A

N/A N/A
$8,600.00 N/A
$306,739.30 N/A

Pre-installation
site survey to
determine if all of
the components
will fit in the
building.
$8,600.00



Comprehensive coverage
verification via field study, if
needed

NEPA Section 106
environmental review, if
needed

Attorney Fees -Prepare and
File FCC Form 2100 (main),
License to Cover Application

Attorney Fees - Prepare and
File FCC Form 2100 (main),
Construction Permit
Application

Prepare engineering section
of FCC Form 2100 (main),
License to Cover Application

Prepare engineering section
of FCC Form 2100 (main),
Construction Permit
Application

Perform engineering study
for new channel assignment
and antenna development

Prepare and or review
reimbursement form

Project management of the
transition

Address transition timing
and coordination issues w/
other stations and wireless

Information not provided.

Information not provided.

Information not provided.

Information not provided.

Information not provided.

Information not provided.

Information not provided.

Information not provided.

Information not provided.

Information not provided.



Cost
Information

Other Expenses

Where no predetermined cost estimate is available, any estimate provided will
also become the predetermined cost (displayed in italics).

Description

Other
Expenses

Disposal Costs

Site
Coordination
Meeting

Public Hearing

MVPD
Noatification of
Channel
Change

Develop and
air
announcement
of upcoming
channel
change

Equipment
Storage

Predetermined Estimated

Cost Estimate Cost

$53,550.00

$5,000.00

$2,500.00

$10,000.00

$7,500.00

$1,250.00

$750.00

$10,000.00

Estimated
Cost
Justification

Actual Cost

Actual Cost Justification

$48,600.00 $3,086.66

$5,000.00 Disposal of $3,086.66 N/A
existing
equipment to
make room
for repack

equipment.

$2,500.00 Coordination N/A N/A
and
transition
planning
with all
parties
onsite and
management
of the
timelines
and
schedules
occurring
during the
repack.

If necessary. N/A N/A

$7,500.00 If necessary. N/A N/A

$1,250.00 N/A N/A N/A

$750.00 N/A N/A N/A



Equipment
Delivery and
Handling
Charges

DTV Medical
Facility
Notification

Local Zoning

Disposal
Costs (for

equipment and

other waste,
net of any
salvage value)

Sub-total

Total for all
systems

Components

Actual Information

Description

Disposal Costs

Site Coordination Meeting

Public Hearing

MVPD Notification of
Channel Change

$7,500.00 $7,500.00 N/A

$11,550.00 $6,600.00 N/A

$2,500.00 $2,500.00 N/A

$5,000.00 $5,000.00 N/A

$53,550.00 $48,600.00 N/A

$1,667,676.61 $961,295.29 N/A
File Name

Component Description:

Amount:

Component Description:

Amount:

Information not provided.

Information not provided.

Information not provided.

N/A

N/A

N/A

N/A

$3,086.66

$306,739.30

Site prep for

repack.
$480.00

This invoice was

N/A

N/A

N/A

N/A

N/A

N/A

paid on 8/15/2018.
Resubmitted, 9/24

/18. Corrected
Inv# on 10/4/18.

$2,606.66



Develop and air Information not provided.
announcement of upcoming
channel change

Equipment Storage Information not provided.

Equipment Delivery and Information not provided.
Handling Charges

DTV Medical Facility Information not provided.
Notification

Local Zoning Information not provided.
Disposal Costs (for Information not provided.

equipment and other waste,
net of any salvage value)



Grand Total

Cost
Information Predetermined
Cost Estimate Estimated Cost Actual Cost
Total for all systems $1,667,676.61 $961,295.29 $306,739.30
Reimburseme@festion Response
Status

The facility has ceased operating on its pre- No
auction channel.

Construction of final facilities or all No
necessary modifications are complete.

All receipts for reimbursement have been No
submitted no further costs are expected to

be incurred. Note this will lock the Form 399

from further editing and begin close-out
procedures with the Fund Administrator.



Certification Section

Submission of Estimated

Expenses Statements

Question

WILLFUL FALSE STATEMENTS ON THIS
FORM ARE PUNISHABLE BY FINE AND
JOR IMPRISONMENT (U.S. CODE, TITLE
18, SECTION 1001), AND/OR
REVOCATION OF ANY STATION
LICENSE OR CONSTRUCTION PERMIT
(U.S. CODE, TITLE 47, SECTION 312(a)
(1), AND/OR FORFEITURE (U.S. CODE,
TITLE 47, SECTION 503), AND ANY
FALSE STATEMENTS COULD SUBJECT
THIS ENTITY TO LIABILITY UNDER THE
FALSE CLAIMS ACT.

1. The Authorized
Person signing
below certifies that he
/she is authorized to
submit this TV
Broadcaster
Relocation Fund
Reimbursement
Form on behalf of
the above-named
entity.

2. The above-named
entity acknowledges
that all certifications
and attached
documentation are
considered material
representations.

3. The above-named
entity acknowledges
the submission of the
information herein
creates no obligation
on the part of the
government to pay
any amount.

Response



4. The above-named
entity certifies that
the equipment and
services paid for with
money from the TV
Broadcaster
Relocation Fund are
necessary to change
channels
(broadcasters) or to
continue to carry the
signal of a
broadcaster that
changes channels
(MVPD).

5. The above-named
entity certifies that all
payments from the
TV Broadcaster
Relocation Fund
(Fund) received by
the entity listed on
this form will be used
only for expenses
that are eligible for
reimbursement from
the Fund.

6. The above-named
entity certifies that it
will maintain and
provide to the
Commission detailed
records, including
receipts, of all costs
eligible for
reimbursement
actually incurred.

7. The above-named
entity acknowledges
that overpayments or
payments in error
must be promptly
refunded to the
Commission.



Attachments

8. The above-named
entity certifies that it
is in full compliance
with all statutes,
rules, regulations
and governmental
requirements for
which compliance is
a pre-requisite for
obtaining the
payments herein
requested.

| declare, under penalty of perjury, that | am
an authorized representative of the above-
named applicant for the Authorization(s)
specified above.

Scott Wills
Chief
Operator,
WATC TV

03/29/2019



